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March 2013 

April 2013 

May 2013 

June 2013 

July 2013 

August 2013 

September 2013 

October 2013 

November 2013 

December 2013 

Extension of Time applications 
submit (hold on to until Autumn) 

Outline approval kept alive with the 
submission of 2 RMA (Hallam & 
Persimmon) 

S106 renegotiated  

Consultations underway. 
Access D being examined.  

Full application – Taylor Wimpey  

Drainage strategy being examined 
in detail for foul sewage   

A14 Junction 10a design work 
starting.  WeWa business case 
being formulated 

Discharge of conditions and 
variation of conditions to be 
submitted including foul drainage. 

WeWa business case to be 
confirmed.  
A14 J10a – principal design and 
cost agreed for RGF bid.     

EK Committee – conditions 
(Autumn). RMA’s and Full to EK 
Committee  

Drainage strategy to be agreed.  
Applications to be submitted for 
Strategic Drainage - Foul 

Work on site clearance due to start, 
Autumn. 

Potential Government 
announcements in Autumn 
statement regarding funding for A14 
Jct 10a. 

A14 Jct 10a design principle and to 
be cost agreed. 
WeWa design principle and cost to 
be agreed. 

Potential RMA to be submitted for 
Primary School     

Submission of RMA for Access D, E 
and F 

Please note that this timeline is part of on-going work and is subject to change 
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January 2014 

February 2014 

March 2014 

April 2014 

May 2014 

June 2014 

July 2014 

August 2014 

September 2014 

October 2014 

November 2014 

Access works due to start, early 
2014     

Foul Drainage Strategy works 
started, due to be completed 
Summer 2016     

District Centre design discussions 
start     

Discharge of detail RMA conditions 
(materials etc)    

SUDS works due to start Spring  First house foundation due to start 
Spring 

Jct 10 / Access F works due to start 
Spring 

Access works for E and D to be 
completed.    

First house completed: Summer. 
Potential submit RMA for 
Employment E3 site      

RMA for internal road links 
submitted 

Jct 10 / Access F works completed. 
Phase 1 interim,  

SUDS Attenuation Basin finished 

Discharge of conditions for internal 
roads 

Other development parcels to be 
submitted, Autumn 

Other internal road construction 
starts. 

December 2014 

Primary school application due for 
determination by committee 
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January 2015 

February 2015 

March 2015 

April 2015 

April 2015 

May 2015 

June 2015 

July 2015 

August 2015 

September 2015 

Potentially 50 houses completed 
from 3 development sites.  

First Primary School starts on site. 
Ready September 2015 

Primary school due to open 


