Planning Policy Committee 07.11.13

Appendix 4


Kettering Town Centre APP Monitoring Table 2013 
	AAP Objective
	AAP policies
	Associated targets
	Indicators
	2011 baseline
	2012 info

i.e. 6/7/11 to 6/7/12
	2013 Info i.e. 7/7/12 to 6/7/13
	Action/Comment

	1. Create a zoned, vibrant town centre which makes best use of available land and existing buildings and maximises potential for regeneration  
	1,2,5,

15,

17,19,

20,21,

22,23,

24,,25
	KTC1: Retail – at least 20,500sqm net additional comparison retail in the town centre by 2021


	Amount of completed retail
	n/a
	396m2 of retail development has been completed at Eskdaill Street.
	Gain of 64m² retail floor space in High Street (Costas), but net loss of 56m² retail floor space in High Street (Bewiched).  Net gain of 8m² for plan period.
	Costas previously A2, COU to A1/A3 so net gain of 50% A1 floor space.  Bewiched previously A1, COU to A1/A3 so net loss of 50% A1 floor space.

	
	
	KTC1: Commercial – at least 38,500sqm net additional office floorspace by 2021
	Amount of completed office
	n/a
	Loss of 471m2 within plan area 


	Loss of 30m2 within the plan area.
	39,001 m2 net required

	
	
	KTC1: Housing – at least 940 new units within the plan area, (at least 541 in the residential qtr) by 2020/21 
	Amount of completed housing (plan area)
	n/a
	84 housing completions completed from 07/2011 to 07/2012 in the plan area
	41 housing completions completed from 07/2012 to 07/2013 in the plan area
	815 is the remaining target

	
	
	KTC5: Leisure – Hotels at STQ5 by 2014/15 and SSQ5 by 2018/19
	Progress
	n/a
	STQ5 - Ongoing discussions between Network Rail and East Midlands trains.

SSQ5 – Discussions continue with landowner regarding design and layout and highways solutions 
	No further progress 


	

	
	
	KTC23: Produce and consult on a Development Appraisal for CQ1 and CQ2
	Within 24 months of adoption (by July 2013)
	n/a
	No progress on a development appraisal
	No progress on a development appraisal
	Other priorities this year, including Rushden Lakes

	2. To implement a step change in quality retail offer incorporating 20,500sqm
	1,2,3,

15,

16,17,

18,25
	KTC 1: Overall Plan Target: Provision of at least 20,500m2 net additional comparison goods retail floorspace within the town centre by 2021. At least 14,000m2 net floorspace by 2015/16. or likely to be delivered by 2015/16 
	National Retail Ranking

Amount of completed retail development in the town centre
	183rd (2008)

0
	183rd (2008)

396m2 of retail development has been completed at Eskdaill Street.
	Gain of 64m² retail floor space in High Street (Costas), but net loss of 56m² retail floor space in High Street (Bewiched).  Net gain of 8m² for plan period.
	Costas previously A2, COU to A1/A3 so net gain of 50% A1 floor space.  Bewiched previously A1, COU to A1/A3 so net loss of 50% A1 floor space.

	
	
	KTC 15: Provision of at least 6,500m2 net additional retail floorspace at sites SHQ4, SHQ5 and SHQ6 by 2017/18
	
	n/a
	0m2 completed to date

	0% completed to date
	No applications received for additional retail space. Retail space of 492.6m² lost to D1 per KET/2011/0652 in this plan period. 

	
	
	KTC 16: Provision of at least 14,000m2 net additional retail floorspace at SHQ1 by 2015/16
	
	n/a
	0m2 completed to date 


	0% completed to date
	No further action in relation to additional floor space at SHQ1

	
	
	KTC3: No more than 25% of non A1 retail frontage in the PSF


	Use class of new and existing units within the PSF and SSF:


	% of A1 retail frontages in PSF: 75.44


	% of A1 retail frontages in PSF: 74.58%


	% of A1 retail frontages in the PSF: 72.98%
	Percentage has dropped in the past year.  This has been in part as a result of a small number of mixed A1/A3 units completed, which are identified as other primary frontages within the AAP monitoring. 

	
	
	KTC3: No more than 3 consecutive non A1 retail units within the PSF


	National retail ranking
	
	National retail ranking of 183 shows good retailer representation
	No retail ranking data available.


	

	
	
	KTC3: No more than 17% of frontages in A4 use within the SSF
	
	No. of 3 consecutive non A1 retail units within the PSF: 2


	No. of 3 consecutive non A1 retail units within the PSF: 2


	No change

	No change.  2 runs of units remain – 3-12 Market St & 64-70 Gold Street. These uses pre-date the adoption of the plan but future applications will need to be mindful of the need to protect the overriding retail character of the area in these locations. The north side of Market St in particular has only 1 A1 retail unit.

	
	
	KTC3: No more than 8% of frontages in A5 use within the SSF
	
	% of A4 frontages in SSF: 
	% of A4 frontages in SSF: 16.19%


	% of A4 frontages in SSF: 16.19%
	No change.  

	
	
	
	
	15.35%

% of A5 frontages in SSF: 6.71%
	% of A5 frontages in SSF: 8.2%


	% of A5 frontages in SSF: 8.2%


	No change.



	
	
	
	Retailer representation


	Dec 09 benchmark against Corby and Wellingborough, Kettering scored highest
	Kettering has lost HMV and TJ Hughes since Dec 09, there remains a deficiency in high street fashion retailers


	No change
	

	
	
	
	Vacancy rates of units in the PSF:


	Great Britain average shop vacancy rates 11% in year to June 11 (Local Data Company) 
	11.56% in the PSF

Great Britain average shop vacancy rates 14.6% in year to June 12 (Local Data Company)


	10.55% in the PSF

Average GB vacancy rates have been above 14% since 2010 (Local Data Company)
	Vacancy rates have fallen within the PSF, the SSF (12.60%) and the designated frontages as a whole (11.46%)
Vacancy rates in the PSF are below the national average

	
	
	
	Retail rents


	n/a


	£75 per sq.ft (2009)
Not surveyed 2012.
	Not surveyed
	

	
	
	
	Pedestrian counts
	Dec 2008 data the most recent available
	n/a

	Data updated Sept 2013 
	Data not directly comparable, repeat the count in December 2013 and/or September 2014

	
	
	KTC17: Provision of at least 1000sqm net additional A1 retail/B1c floorspace at Y1 by 2018/19

Provision of at least 1300sqm net additional A1 retail/B1c floorspace at Y2 by 2015/16

Residential units will not account for more than 30% of the total ground floor frontage
	Number of residential units completed at ground floor level on the allocated sites
	n/a
	No completed housing in Y1 or Y2
	No completed housing in Y1 or Y2
	

	3. To deliver a new residential community and utilise residential uses to support and complement the quarters
	1,2,6,15,

17,19,20,21,

22,23,25
	KTC1 Overall target: at least 957 residential units within the allocated sites, with at least 540 units within the Residential Qtr 
	Plan period and housing targets

Managed delivery target

Building for Life Assessment on completed units
	n/a
	No units delivered on the allocated sites. 

0/Building for Life Assessment on completed units
	No units delivered on the allocated sites. 


	Windfall sites are:

2012/0362 + 2

2012/0590 + 3

2012/0564 + 1

2012/0465 + 6

2012/0677 + 1

2012/0793 + 7

2012/0801 + 9

2013/0054 + 3

No Building for Life Assessment on completed units 

	
	
	KTC6: 30% of affordable housing units of development of 15 or more

Housing density between 40-75dph

Varied mix of property types in line with SHMA/Needs Assessment 
	Number/% of affordable units completed on the allocated sites and within the plan area

Housing density

Housing type
	n/a

n/a

n/a
	0 delivered
	0 delivered
	None on allocated sites

	
	
	KTC15: Provision of 

39 units SHQ1 by 2015/16

18 units SHQ2 by 2013/14

20 units SHQ3 by 2013/14

9 units SHQ4 by 2017/18

33 units SHQ5 by 2017/18

24 units SHQ6 by 2017/18

75 units SHQ7 by 2012/13
	Number of residential units completed on the allocated sites and within the plan area


	n/a
	0/39 units SHQ1

0/18 units SHQ2 Morrisons staff car park

0/20 units SHQ3 Eden Street

0/9 units SHQ4 Iceland car park

0/33 units SHQ5 Tanners Gate 1

0/24 units SHQ6 Tanners Gate 2

0/75 units SHQ7 Dryden St/Fleet St 
	0/39 units SHQ1

0/18 units SHQ2 Morrisons staff car park

0/20 units SHQ3 Eden Street

0/9 units SHQ4 Iceland car park

0/33 units SHQ5 Tanners Gate 1

0/24 units SHQ6 Tanners Gate 2

0/75 units SHQ7 Dryden St/Fleet St 
	Retail development not yet come forward so no delivery of associated residential units

	
	
	KTC17: Provision of 20 units on Y1 by 2018/19

28 units on Y2 by 2015/16
	Number of residential units completed on the allocated sites and within the plan area
	n/a
	0/20 units on Y1 Job’s Yard North

0/28 units on Y2 Soans Yard


	0/20 units on Y1 Job’s Yard North

0/28 units on Y2 Soans Yard


	12/465 Erection of 4 no. A1/A2 units and 6 no. flats – approved 08/11/12

The Council have secured K Jones, developer, application KET/2013/0066 to be heard at 29/10/13 planning committee

	
	
	KTC19: Provision of 8 units at RQ1 by 2016/17

18 units at RQ2 by 2015/16
	Number of residential units completed on the allocated sites and within the plan area
	n/a
	0/10 units at RQ1

10/18 units at RQ2


	0/10 units at RQ1

10/18 units at RQ2


	No Progress

10 units delivered


	
	
	KTC20: Provision of 15 units at STQ4 
	Number of residential units completed on the allocated sites and within the plan area
	n/a
	0/15 units at STQ4
	0/15 units at STQ4
	No Progress

	
	
	KTC21: Provision of 67 units NRQ1 by 2017/18

22 units NRQ2 by 2017/18

48 units NRQ3 by 2017/18

120 units NRQ4 by 2015/16

53 units NRQ5 by 2019/20

14 units NRQ6 by 2014/15

14 units NRQ7 by 2014/15

18 units NRQ8 by 2019/20

20 units NRQ9 by 2019/20

94 units NRQ10 by 2015/16

18 units NRQ11 by 2015/16

47 units NRQ12 by 2014/15

5 units NRQ13 by 2020/21
	Number of residential units completed on the allocated sites and within the plan area


	n/a
	0/67 units NRQ1 

0/22 units NRQ2 

0/48 units NRQ3 0/120 units NRQ4 

0/53 units NRQ5 

0/14 units NRQ6 

0/14 units NRQ7 

0/18 units NRQ8 

0/20 units NRQ9 

0/94 units NRQ10 

0/18 units NRQ11 

0/47 units NRQ12 

0/5 units NRQ13
	0/67 units NRQ1 

0/22 units NRQ2 

0/48 units NRQ3 0/120 units NRQ4 

0/53 units NRQ5 

0/14 units NRQ6 

0/14 units NRQ7 

0/18 units NRQ8 

0/20 units NRQ9 

0/94 units NRQ10 

0/18 units NRQ11 

0/47 units NRQ12 

0/5 units NRQ13
	No units delivered on these sites to date

	
	
	KTC22: Provision of 

11 units SSQ1 by 2017/18

19 units SSQ2 by 2017/18

8 units SSQ3 by 2017/18

62 units SSQ4 by 2017/18
	Number of residential units completed on the allocated sites and within the plan area


	n/a
	0/11 units SSQ1 Montagu St/Tordoff Place

0/19 units SSQ2 Carrington St/Victoria St 

0/8 units SSQ3 Queen St

0/62 units SSQ4 Queen St
	0/11 units SSQ1 Montagu St/Tordoff Place

0/19 units SSQ2 Carrington St/Victoria St 

0/8 units SSQ3 Queen St

0/62 units SSQ4 Queen St


	No units delivered on these sites to date

	4. To create a town centre characterised by the high quality of urban design, architecture and public realm and respect for heritage 
	2,11,12,17,

18,19,
20,22,

24,25
	KTC11: The provision of high quality public spaces as part of SHQ1 and Y2 development sites
	Number of public spaces created/ existing public spaces improved

Environment and Public Realm Quality

Number of additional public art installations
	n/a
	2:

Market Place,

Horsemarket


	None delivered, one secured

Installation of mosaic depicting Kettering coat-of-arms at entrance/exit of car park, Newlands Centre (KET/2013/0019)
	Kettering Markets - 

Regeneration and Renewal Awards 2012 



	
	
	Public realm improvements at Station Qtr by 2015/16

	
	n/a
	None
	None
	

	
	
	Public realm improvements at Meadow Rd by 2015/16


	
	n/a
	None
	None
	

	
	
	Public Realm improvements at the Horsemarket, Dalkeith Place and Silver Street, by 2012/13


	
	n/a
	Horsemarket completed end of 2011
	None
	

	
	
	Public Realm improvements on the Market Place, by 2010/11
	
	n/a
	Delivered
	Restaurant Quarter and Kettering Markets Shortlisted for Awards 


	Restaurant Quarter – National UDG Awards 2013



	
	
	
	Number of Listed Building at risk


	n/a
	Two - Barton Seagrave Hall and Orangery (2012 Register)

	One – Barton Seagrave Hall (2013 Register)
	Barton Seagrave Hall is not in the AAP plan area

	
	
	
	Building for life Assessment on completed housing units
	n/a
	None
	None
	

	
	
	
	Number of non-residential developments built with a BREEAM rating of at least 'very good'
	n/a


	None
	New St Mary’s Hospital unit approved 10/1/13 is being built to BREEAM ‘very good’ standard (KET/2012/0384)
	St Mary’s Hospital is just outside the plan area but serves the whole of Kettering


	5. To create a significant increase in office employment space, along with further regeneration opportunities.
	1,2,4,
20,

21,25
	KTC 1: Development of at least 38,500m2 net additional office development within the Plan Area by 2021. 

At least 32,000m2 within The Station Quarter, and 6,500m2 within The Residential Quarter by 2021.
	COI BD1: Amount of floorspace developed for employment by type

KTC 4: No. of jobs created per employment sector

KTC 2: Number of non-residential developments built with a BREEAM rating of at least 'very good'
	n/a

n/a

n/a
	Loss of 471 m2  within plan area

No office development at Station Quarter to date.

None


	Loss of 30m2 within plan area.
	39,001 net required

	
	
	KTC 20: Provision of at least the following net additional office floorspace:

10,000m2 at STQ2 by 2015/16

4,000m2 at STQ6 by 2015/16

3,720m2 at STQ7 by 2015/16

3,000m2 at STQ8 by 2015/16

3,450m2 at STQ9 by 2015/16

5,600m2 at STQ11 by 2013/14
	
	n/a
	Loss of 471 m2  within plan area

No office development at Station Quarter to date.
	No office development at Station Quarter to date. 
	

	
	
	KTC 21: Provision of at least the following net additional office floorspace:

5,500m2 at NRQ5 by 2019/20

1,000m2 at NRQ11 by 2015/16
	
	n/a
	Loss of 471 m2  within plan area

(38,971 m2  net required)

No office development at New Residential Quarter to date.
	No further progress to date.
	

	6. To make a safe, welcoming, walkable and well connected town centre
	2,6,7,8,

9,10,11,14,

19,25
	KTC6: Residential car parking: Sites of 15+ dwellings to provide at least 1 parking space for car club/car share 

All developments to provide a minimum of 1 secure cycle storage space per unit
	Number of car club or car share spaces secured/ delivered

Number of secure cycle storage spaces on housing sites which have been secured/ delivered.
	n/a

n/a
	0 Sites of 15+ dwellings to provide at least 1 parking space for car club/car share 

15 secure cycle spaces secured
	0 sites of 15+ dwellings in plan area

20 secure cycle spaces secured
	No relevant applications

KET/2012/0465

KET/2012/0677

KET/2012/0793

	
	
	KTC 7: Road and junction improvements and operational changes at:

One way to two way operations at Eskdaill Street, Victoria Street and Queen Street, by 2013/14
	Number of junction improvements and operational changes outlined in KTC 7 delivered


	n/a
	No progress
	No progress
	KBC working in conjunction with Highways to bring forward next phase of improvements, funding dependent on other developments coming forward

The Suite 16 team is part of the Kettering Transport Steering Group (an officer group) which will oversee the next phase of the delivery of the transport strategy for growth (led by the County Council).

	
	
	KTC7: Montagu Street to be two way but restricted westbound to buses and cyclists only, by 2013/14
	
	n/a
	No progress
	No progress
	

	
	
	KTC7: Bus, cycle and pedestrian priority on Silver Street, by 2013/14
	
	n/a
	No progress
	No progress
	

	
	
	KTC7: Removal of through traffic on Market Street and Sheep Street, by 2010/11
	
	n/a
	No progress
	Market/Sheep Street – through traffic removed.


	

	
	
	KTC7: Extension to Trafalgar Road, by 2015/16
	
	n/a
	No progress
	No progress
	

	
	
	KTC7: One way to two way operations on Station Road, by 2015/16
	
	n/a
	No progress
	No progress
	

	
	
	KTC7: Junction improvements at:

Bowling Green Road- London Road junction, by 2012/13


	
	n/a
	No progress
	BG/London Road – some design ideas put forward.


	

	
	
	KTC7: Junction improvements at: Northampton Road- Station Road- Bowling Green Road junction, by 2012/13
	
	n/a
	No progress
	BG/Northampton/Station Road – design ideas put forward.  Due for implementation in 2014.


	

	
	
	KTC7: Junction improvements at: Northampton Road- Northfield Avenue junction, by 2010/11

and Rothwell Road roundabout, by 2012/13
	
	1:

Double roundabout at Northampton Rd – Northfield Ave completed March 2011
	1:

Removal of through traffic on Market St and Sheep St completed Nov 2011 
	Rothwell Road –  capacity improvements completed early 2013.
	

	
	
	KTC 8: New or enlarged car parks will be provided at STQ2, STQ3 and SHQ1, by 2015/16
	Number of new or enhanced car parks outlined in KTC 8 delivered
	n/a
	None
	None
	

	
	
	KTC 9: Public Transport: 
New bus interchange within the Station Quarter, with a new bus depot on STQ12, by 2015/16
	Number of public transport improvements outlined in KTC 9 delivered


	n/a
	No progress
	No progress
	

	
	
	KTC 9: Relocation of bus stops on Sheep Street to Horsemarket and eastern end of Northampton Road, by 2010/11
	
	n/a
	Relocation of bus stops on Sheep St to Horsemarket and eastern end of Northampton Rd;
	Completed
	

	
	
	KTC 9: Montagu Street to be two way but restricted westbound to buses and cyclists only, by 2013/14
	
	n/a
	No progress
	No progress
	

	
	
	KTC 9: Removal of through traffic on Market Street and Sheep Street, by 2010/11
	
	n/a
	Removal of through traffic on Market St and Sheep St
	Completed


	

	
	
	KTC 10: 
improved direct crossing at the Station Road, Northampton Road/ Sheep Street junction, by 2012/13
	Environment and Public Realm Quality

Number of pedestrian/ cycle connections outlined in KTC 10 delivered.
	n/a
	Early design work on junction carried out for costings purposes 
	Design work completed on remodelling of junction of Sheep St, Northampton Rd and Headlands with a view to implementation in mid 2014. 
	

	
	
	KTC10: pedestrian connection across Northampton Road, by 2010/11
	
	n/a
	Pedestrian connection across Northampton Rd by 2010/11
	Completed
	

	
	
	KTC10: new pedestrian and cycle bridge over the railway, by 2015/16
	
	n/a
	No progress
	No progress
	

	
	
	KTC10: cycle parking spaces at the Railway Station, by 2015/16
	
	n/a
	No additional spaces
	No additional spaces
	

	
	
	KTC10: off road shared foot way and cycle route along Lake Avenue linking to a new railway crossing, by 2015/16
	
	n/a
	No progress
	No progress
	

	
	
	KTC10: improvements to the underpass opposite Meadow Road, by 2015/16
	
	n/a
	No progress
	No progress
	

	
	
	KTC10: Off road pedestrian and cycle route from Northampton Road/ Lake Avenue to railway underpass Meadow Road, by 2015/16
	
	n/a


	No progress
	No progress
	

	
	
	
	Number of secure cycle storage spaces and cycle parking spaces outlined in policy KTC 6 (residential) which have been secured/ delivered.
	n/a
	15 secure cycle spaces secured
	20 secure cycle storage/parking spaces secured
	KET/2012/0465

KET/2012/0677

KET/2012/0793

	
	
	KTC 11:

The provision of new high quality public spaces as part of the redevelopment of the SHQ1 and Y2 sites
	Number of public spaces created/ existing public spaces improved


	n/a
	No progress
	Site Y2 planning application submitted for consideration
	Site Y2 - Planning permission granted for major part of site for A1 niche retail/ B1(c) craft workshops, with residential and commercial uses above (29/10/2013)

	
	
	KTC11: Public Realm improvements at The Station Quarter, by 2015/16
	
	n/a
	No progress
	No progress
	

	
	
	KTC11: Public Realm improvements at Meadow Road, by 2015/16
	
	n/a
	No progress
	No progress
	

	
	
	KTC11: Public Realm improvements at the Horsemarket Public Realm improvements at Dalkeith Place and Silver Street, by 2012/13
	
	n/a
	Horsemarket public realm delivered
	Completed
	

	
	
	KTC11: Public Realm improvements on the Market Place, by 2010/11
	
	n/a
	Market Place delivered
	Completed
	

	
	
	
	Number of additional public art installations secured/ delivered


	n/a
	None
	None delivered, one secured


	Installation of mosaic depicting Kettering coat-of-arms at entrance/exit of car park, Newlands Centre (KET/2013/0019)



	
	
	
	Number of Crimes reported within Kettering Town Centre
	n/a
	Estimate of 4801 crimes reported within KTC between July 2011 and June 2012
	Instigation of Purple Flag Assessment programme being led by KBC and partner organisations. 
	

	
	
	KTC 14: Production of a Surface Water Management Plan and Green Infrastructure Strategy

Amount of infrastructure improvements secured by means of condition/ s106 agreements
	Production of a Surface Water Management Plan and Green Infrastructure Strategy within 18 months of AAP adoption


	n/a
	Project Brief has been circulated.

Timetable is draft report April 13, completed Jan 14


	Revised timetable is appoint April 2014, complete October 2015
	

	
	
	
	Number/ % of applications approved contrary to advice given by The Environment Agency
	n/a


	None in the plan area
	None in the plan area


	

	7. To deliver a green town centre with an emphasis on provision of green infrastructure, renewable energy initiatives and environmentally efficient buildings to encourage green living. 


	2,13,14,14b,

25
	KTC 13:

Development on NRQ10 will retain and enhance Westfield Gardens by 2015/16


	
	n/a
	No progress
	No progress
	

	
	
	KTC13: Development on NRQ10 will provide an on site children’s play area of at least 1,000m2 by 2015/16
	Provisions required on NRQ10 as outlined in KTC 13 to be delivered by 2015/16


	n/a
	No progress
	No progress
	

	
	
	KTC13: Development on NRQ10 will reconfigure Meadow Road Recreation Ground to create a new urban park by 2015/16
	
	n/a
	No progress
	No progress
	

	
	
	KTC13: Enhancement of the Slade Brook river corridor
	
	n/a
	No progress
	No progress
	

	
	
	KTC13: Create linked linear open spaces along the Slade Brook river corridor
	
	n/a
	No progress
	No progress
	

	
	
	KTC13: New open space at STQ2
	Net gain in open space


	n/a
	No progress
	No progress
	

	
	
	KTC13: Relocation of the Bowling Green and Tennis Club to a site off Lake Avenue
	
	n/a
	No progress
	No progress
	

	
	
	KTC13: Development will provide a net gain in biodiversity
	Change in areas of biodiversity importance


	n/a
	No progress
	No progress
	

	
	
	KTC 14: Production of a Surface Water Management Plan and Green Infrastructure Strategy
	Production of a Surface Water Management Plan and Green Infrastructure Strategy within 18months of AAP adoption 
	Neither study underway.
	See above
	See above


	

	
	
	KTC14b:

Progress with the implementation of a strategic upstream flood water storage area, or alternative mitigation.


	Demonstrable progress with the delivery of a strategic upstream flood water storage area, or alternative mitigation, on the Slade Brook by 2013, including securing of funding.
	n/a


	The Surface Water Management Plan will consider further the feasibility of the upstream reservoir.
	Partnership working and funding discussions with the Environment Agency remain ongoing.

	


