BOROUGH OF KETTERING

EAST KETTERING LIAISON FORUM

MEETING HELD: 15th OCTOBER 2013
Present :
Councillor Russell Roberts (In the  Chair)

Councillors Jonathan Bullock, Lloyd Bunday, Terry Freer, Eileen Hales, Christopher Lamb and Shirley Lynch (Kettering Borough Council), Councillors Vicky Lamb (Warkton Parish Council), Toni Wilkin (Weekley Parish Council), Reg Barby (Barton Seagrave Parish Council) and Stephen Pickard (Cranford Parish Council), Alan Wordie (Alledge Brook LLP), Alice Kirkham (Persimmon Homes)Tom Kelly (BLAG), Phil Taylor (PFAG), Cayti Bilski (Churches Together),
Also Present:
Five members of the public.
KBC Officers : 
Martin Hammond, Adrian Arnold, Louise Jelley and Rob Harbour (Kettering Borough Council)

Anne Ireson (Committee Administrator)

NCC Officers : 
Richard Hall
Members of the Press : 
 None

Apologies : 
Councillor Fergus McDonald (Burton Latimer Town Council), Kaarin Goodburn (PFAG), Jeff Baynham (BLAG), Bill Warden (CPRE) and Councillor Linda Adams (Kettering Borough Council)
	REF
	Issue
	Response/Action
	Responsibility
	Timescale

	13.EKLF.31
	NOTES OF MEETING HELD ON 11th SEPTEMBER 2013
The notes of the last meeting held on 11th September 2013 were agreed as a true record of the meeting.


	
	
	

	13.EKLF.32
	 MATTERS ARISING FROM THE NOTES OF  

 THE LAST MEETING

 None.
	
	
	

	13.EKLF.33
	UPDATES
· Timeline for Delivery and Action Plan:-
A revised timeline was circulated.
· Planning Applications:-
A Variation of Conditions application was due to be determined on 24th October. Some of the original conditions were now being considered separately.

Hallam Land (Access D) 334 dwellings: KET/213/0213: Planned date for consideration of Approval of Reserved Matters – 19th December.

Persimmon Homes (Cranford Road) 308 dwellings: KET/2013/0232: Approval of Reserved Matters unlikely to be considered on 19th December as further information was awaited.

Taylor Wimpey (Warkton Lane/Barton Road) 153 dwellings: KET/2013/0314: An amended layout plan was awaited. A design workshop was due to take place on 25th October.

Approval of Existing Condition 56: Reptile Method Statement.  Awaiting response from Northamptonshire Wildlife Trust. Proposed to be considered on either 6th or 20th November.
Other applications due to be submitted:

Access D, Access E, Access F, Strategic Drainage details, Variation of Conditions Application.
· Infrastructure and Funding
An update on drainage, Junction 10/10A, WWA, Primary School provision and funding was given.

· Costing work on J10A and WWA
Ongoing.
	
	
	

	13.EKLF.34
	QUESTIONS ON UPDATES

Q
Has all the funding been agreed for the Primary School? Schools and academies in the area are already at or exceeding capacity. If the school is not open on time there will be an impact across the whole of the Borough.


	A
Meetings have been held prior to commencing the process in detail.  Finance is in place, subject to certain HCA set conditions being met .  A planning application will need to be submitted this calendar year to ensure the school can be open by September 2015.  The Forum will be kept up to date on progress of the discussions. 


The developer confirmed that the HCA conditions would be satisfied in the next 2-3 weeks to take the provision of the school from 'offer' to a substantive legal form.
	Democratic Services
	14th December 2013

	13.EKLF.35
	FUTURE STRUCTURE OF THE FORUM

A copy of a report that was due to be considered by the Council's Executive Committee on 16th October was submitted for information.
	Any changes to the Constitution and Terms of Reference of the Forum would be considered by Full Council on 14th December 2013.

Members of the Forum were invited to the Executive Committee on 16th October when the report would be considered and any recommendations to Council made.
	
	

	13.EKLF.36
	NEWSLETTER TO RESIDENTS

The first edition was due to be circulated to residents in wards affected by the development by 15th October.  12,000 copies had been delivered.  It was hoped that the second edition would be published in January 2014.

It was reported that some residents in Barton Road and Warkton Lane had not received a copy of the newsletter.
	The newsletter was distributed with the Electoral Registration Form which were being delivered at the present time.  A check would be carried out to ensure all residents due to receive a copy had received one,.
	Democratic Services
	16th October

	13.EKLF.37
	QUESTIONS ON NEWSLETTER

Q
What are the business areas referred to in the newsletter?

Q
What sort of businesses will be situated on the employment sites?

Q
Will the electricity supply be adequate for manufacturing uses?

Q
The Newsletter is welcomed, but the funding referred to on the back page suggests that the developers will be paying for new roads, utilities and infrastructure. Does this include the delivery of J10A and WWA. 
	A
Within the red line of the development two employment sites are included. One additional site south of the A14 is expected to come forward shortly. Once the access roads are completed applications would come forward for sites within the red line .  Employment sites are important for sustainable development.
A
Allocations within the red line are for B1 and B2 uses (office and manufacturing) and the proposed site south of the A14 consists mainly of B1 and B2 with a small amount of B8 (warehousing).

A
Electricity supply is being addressed and is included in discussions.

A
J10A and WWA are separate issues and it has not yet been determined how these will be funded.
	
	

	13.EKLF.38
	PUBLIC QUESTION AND ANSWER SESSION

Q
As J10A could serve 25000 people, and will impact on the environment, has an underpass rather than an overpass been considered? 
Q
Why can't options be considered at the outset?

Q
How will rat-runs through the development be prevented?

Q
Bunding and landscaping at Junction 10A must be carefully considered to protect the development from traffic noise.

Q
There must be adequate parking for cars within the development as well as areas of open space.

Q
Will a pavement be available for pedestrians around all properties as well as parking for cars?

Q
If there is a housing boom what is the mechanism to trigger further developer contributions?

Q
Will individual plots have enough storage for prams, bicycles and recycling bins?

Q
At the last meeting concern was raised about traffic capacity at the Windmill Avenue/Barton Road/London Road junctions. What is happening?

Q
What is happening with the Right of Way off Warkton Lane?
Q
Is there an up-to-date statement on the sewage system in Kettering as a whole?  There have been problems with the sewage system in Burton Latimer at the site off Cranford Road.
Q
What will happen with the junction at the top of Deeble Road. There has recently been another accident.

Q
Will the Forum see amended layout plans from Hallam and Taylor Wimpey?
	A
There is a need to get to a position where a business case and costings etc. can be submitted to the government. The ultimate final design for the junction will then come forward and will go through the planning process with two opportunities for consultation. It is not possible to complete the design before securing funding.  How the package of finance is made up will determine the design that comes forward.

A
This is a technical exercise as we have to support a case for a bid to ensure J10A can be provided.  At this time it is not possible as the application will reflect the costings and funding available.

A
Access F is key, as is timing to ensure circulation of traffic works properly.


Construction roadways will ensure as much traffic is kept off existing roads whilst development is in process.  We want to ensure road networks connect properly to the advantage of the community.

A
The existing masterplan sets out landscaping, noise attenuation measures and bunding surrounding J10A and employment and leisure sites.  How to deal with noise will be dealt with as part of the application process.


Landscaping is a serious issue and it is important to get it right.  There is lots of open space within the development.


Some of the constraints we already know about, eg Archaelogy, are brought together in the design code to begin to put the landscaping into shape at the Access E and F gateways.  Strict strategy documents are in place and the developer will work with KBC and the Wildlife Trust.

A
Parking space on individual plots is a key issue in the design code.  We will also ensure garages are functional.


The intention is to provide every dwelling over a certain size with a certain number of parking spaces in addition to garages.  Streets will also be wide enough to allow for on-street parking without encouraging parking on pavements because streets are too narrow.

A
No more than five properties will be served by a private road and the standard road layout will have two pavements with kerbs and will also continue around any turning head.  Various options are available.
A
The revised S106 agreement provides for 3 phases with higher payments at each stage. Deferred payments are paid in the 3rd phase when revaluations are carried out and extra payments made, eg for a Secondary School.

A
Yes.

A
This has been taken on board and the NCC is now working on it.  The issue will be dealt with under the Variation of Conditions Application, and it is hoped that the junction will be addressed sooner rather than later.


We will report on progress at the next meeting of the Forum.

A
We are awaiting amended plans from the developer.  We will let the Forum know what is happening at the next meeting
A
Yes. It will be brought to the next meeting. We will also let you know what has been done about the situation at Burton Latimer at the next meeting as this is still in the process of being resolved with the developer concerned.

A
An island/roundabout solution is now being looked at. An application is due to come forward soon and there will be consultation. If there is any information available it will be brought to the next meeting.

A
If there are any amended plans we will bring them to the next meeting.
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	21st January 2014
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21st January 2014
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	13.EKLF.39

	DATE OF NEXT MEETING

21st January 2014.
	
	
	


(The meeting started at 6.00 pm and ended at 7.1 5 pm)

Signed ………………………………………………………………………………………………… 

Chair

East Kettering Liaison Forum No. 8
15.10.13

