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March 2013 

April 2013 

May 2013 

June 2013 

July 2013 

August 2013 

September 2013 

October 2013 

November 2013 

December 2013 

January 2014 

February 2014 

Extension of Time applications 
submit (hold on to until Autumn) 

Outline approval kept alive - 2 RM’s 
(Hallam & Persimmon) submitted 

S106 renegotiated  

Consultations underway. 
Access D being examined.  

Full application – Taylor Wimpey  

Drainage strategy being examined 
in detail for foul sewage 

A14 jnct10a design work starting. 
WeWa business case being 
formulated 

Discharge of conditions & variation 
of conditions submitted including 
foul drainage. 

Drainage Strategy Applications 
submitted – Committee Approved 

A14 jnct 10a and WeWa design 
principles and costs – on going 

Submission of Reserved Matters for 
Surface Water Drainage and 
Accesses D, E and F 

Please note that this timeline is part of on-going work and is subject to change 

Government Funding, HCA, LEPS, 
NIP Funding agreed - £14.5m 

Primary School application due 

Taylor Wimpey revised plans due 
and possible committee spring 2014 

David Wilson and Access D due 
before planning committee 04/02/14 

Access F due before planning 
committee 04/02/14 

Access E due before possible 
planning committee 18/02/14 

WeWa business case to be 
confirmed.  
A14 jnct 10a – principal design and 
costs agreed for RGF bid. 

District Centre design discussions 
start 

Work on site clearance due to start. 

Collaboration Agreement due for 
completion – Jan/Feb 2014-01-13 
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March 2014 

April 2014 

May 2014 

June 2014 

July 2014 

August 2014 

September 2014 

October 2014 

November 2014 

December 2014 

Access work due to start early 2014 
for D and other road improvements 

Foul Drainage Strategy works start, 
due to be completed Summer 2016

SUDS works due to start Spring  

First house foundation due to start 
late summer 

Jnct 10 / Access F works due to 
start late spring 

First house completed. 
Potential RMA submitted for E3 
Employment site 

RMA for internal road links 
submitted 

Jnct 10 / Access F works 
completed. Phase 1 interim. 

Discharge of conditions for internal 
roads 

SUDS Attenuation Basin finished 

Other internal road construction 
starts 

Taylor Wimpey site potentially 1st 
start on site early summer with 
house commence late summer 

Primary school application due for 
determination by committee 

Discharge of detail RMA conditions 
(materials etc) 
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January 2015 

February 2015 

March 2015 

April 2015 

May 2015 

June 2015 

July 2015 

August 2015 

September 2015 

Potentially 50 houses completed 
from 3 development sites.  

First Primary School starts on site. 
Ready September 2015 

Primary school due to open 

Other RMA applications to be 
submitted 


