
BOROUGH OF KETTERING

EAST KETTERING LIAISON FORUM

MEETING HELD: 21ST JANUARY 2014
Present :
Councillor Lloyd Bunday (Chair)

Councillors Jonathan Bullock, Russell Roberts, Eileen Hales MBE, Christopher Lamb, Ruth Groome, Derek Zanger, Jan Smith, Linda Adams and Shirley Lynch (Kettering Borough Council), Councillor Christopher Groome (NCC), Councillors Victoria Lamb (Warkton Parish Council), Toni Wilkin (Weekley Parish Council), Reg Barby (Barton Seagrave Parish Council) and Stephen Pickard (Cranford Parish Council), Alan Wordie (Alledge Brook LLP), Dr Tom Kelly (CPRE), Bill Warden (Hallam Land), Phil Taylor (PFAG), Cayti Bilski (Churches Together)
Also Present:
Cllr Terry Freer and ten members of the public.
KBC Officers : 
Martin Hammond, Adrian Arnold, Louise Holland, Rebecca Collins, Serena Penny and Rob Harbour (Kettering Borough Council)

Rachel Paling (Committee Administrator)

NCC Officers : 
Richard Hall
Members of the Press : 
 None

Apologies : 
Councillor Fergus McDonald (Burton Latimer Town Council), Cllr Jim Harker (NCC), Cllr Philip Hollobone MP, Jon Orr (Environment Agency)
	REF
	Item / Issue
	Response/Action
	Responsibility
	Timescale

	13.EKLF.40
	ELECTION OF CHAIR

It was proposed by Cllr Christopher Lamb and seconded by Cllr Eileen Hales.
	AGREED that Cllr Lloyd Bunday was duly elected as Chair of the East Kettering Liaison Forum.
	
	From this meeting until May 2015

	13.EKLF.41
	APPOINTMENT OF DEPUTY CHAIR
It was proposed by Cllr Derek Zanger and seconded by Cllr Eileen Hales.
	AGREED that Cllr Victoria Lamb was duly elected as Deputy Chair of the East Kettering Liaison Forum.
	
	From this meeting until May 2015

	13.EKLF.42
	NOTES OF MEETING HELD ON 15TH OCTOBER 2013
The notes of the last meeting held on 15th October 2013 were agreed by the members of the forum as a true record of the meeting.


	13.EKLF.35 – Noted that Phil Taylor (PFAG) wished to object to the accuracy of this note.
Martin Hammond explained that a report was submitted to the Executive which summarised the consultation responses.
	
	

	13.EKLF.43
	 MATTERS ARISING FROM THE NOTES OF  

 THE LAST MEETING

 13.EKLF.38 pg 7 – The Right of Way off Warkton Lane
	An action was to be brought to the next meeting in respect of this.
	
	26th March 2014??


	13.EKLF.44
	UPDATES
A presentation was given to the forum and a general project update given.

· Timeline for Delivery and Action Plan:-
A revised timeline was circulated.
· Infrastructure 
A copy of the Broadholme Catchment Strategy Plan with regards to drainage was circulated, showing the requisition off-site sewer from a point A-B and pumping station.
KBC was working closely with Hallam Land in respect of PS2.  It was hoped the application would go to the Planning Committee in April 2014.  Site visit was still to be arranged.

A business plan/funding package was to be put together towards J10a and the WeWa, however there was not any clarity of timeline for this at present.

· Funding
Key Elements - £14.5 million funding towards development.
SEMLEP - £1.75 million for Access F
NEP – up to £1million

Access E – Taylor Wimpey to take the road into site – up to £3 million from HCA

Sub System- linking drainage system to pump station – HCS £1.5 million

Primary School – HCA £5million

· Planning Applications:-
David Wilson Homes & Hallam Land (Access D) 325 dwellings:
KET/2013/0213: Planned date for consideration by Planning Committee 4th or 18th February 2014.
Persimmon Homes (Cranford Road) 308 dwellings: KET/2013/0232: Kettering Borough Council would be notified of any future activity.
Taylor Wimpey (Warkton Lane/Barton Road) 153 dwellings:
KET/2013/0314: Likely to be submitting/changing to a Reserved Matters application. Expect to see in 3-6 weeks. Design Workshop held. Current application was for 153 dwellings but revisions were likely to increase this up to 170. Potential to go to Planning Committee in March 2014.
Other applications due to be submitted:

Access D – 4th February 2014, Access E – possibly 18th February 2014, Access F – 4th February 2014, SUDS – 4th February 2014, Ecology- would be dealt with under delegated powers. Primary School, Pre-commencement conditions and Any Reserved Matters conditions. 

· Consultation and Engagement Work
It was hoped a newsletter would be issued mid-February.
· Developer Contributions/S106 Agreements
Work was being completed on final draft of the Hallam application.
Work was on going on the final draft of Taylor Wimpey agreement and it was hoped this would be signed off in March/April 2014.

Collaboration agreement with Persimmon was hopefully to be signed off in February 2014.
	 
	
	

	13.EKLF.45
	QUESTIONS ON UPDATES

Q
Could the date of September 2015 be confirmed for the Primary School to open?
Q   With regards to Access E – is there an agreed solution   i.e. either a roundabout or traffic signal scheme? What is the difference between queuing at a roundabout to traffic lights?  What were the unacceptable levels of vehicles for a roundabout?
Q   Under 2004 Traffic Management Act, can plans and all options be made public for consultation? Was the ‘Poynton in Cheshire Road Traffic Regeneration’ scheme considered?
	A
Expect application to be submitted to the Planning  department in February 2014.  Can bring back to the forum when more information available and confirmation of date.
A   The already committed scheme for Barton Road/Warkton Lane (a result of the permission for new housing on Polwell Lane) was required to deliver traffic signals. 
      NCC were not committed to any financial support, it was for the developer to fund.
      The option for a double roundabout had issues regarding queues and vehicle capacity.
      As at 2026, any proposed scheme has to be able to take capacity expected at this time.  
      The model used to assess the options indicated that on the double roundabout version there would be peak queues of 250 vehicles, which was considered unacceptable. 
      The traffic signalling version had shown that this option was acceptable.  However, work was still to be done on this.  Acceptable levels of queuing, was judged on time waiting in the queue and the number of vehicles.
A   Northamptonshire Highways could not confirm if the Poynton scheme was explored. Plans and options could be made available.
	KBC
Richard Hall to investigate and report back.
	

	13.EKLF.46
	PUBLIC QUESTION AND ANSWER SESSION

Q
In respect of J10A, is there an update in respect of the funding? 

Q   What happens if you are unsuccessful with the funding application?
Q   What are the water management plans for the surface water that will run off the Persimmon Homes application?

Q
Can we have access to the studies that have been completed on Access E?
Q   Will there be a consultation period on the Taylor Wimpey housing application and how will they deal with surface water?

Q   If J10a does not proceed, how will the sewerage be channelled across the A14?

Q   What is happening about traffic capacity at the Windmill Avenue/Barton Road/London Road junction?

Q
Why is Poplars Farm Avenue being named such as when it is so close to Poplars Farm Road as this will cause issues with post etc?

Q   What is happening with regards to the Pytchley Road, Barton Road, London Road roundabout junction?

	A
The business case would be completed by the end of February 2014.  The applicant could then approach the Government for funding.  A number of parties could share the funding.
A
If funding is not found, the development would stop at the current trigger level of 1750 dwellings.
A
There were ongoing discussions with Persimmon in respect of surface water and sewerage. The Council was seeking to persuade persimmon to link into the strategic drainage approach by working with other developers, as this would be more cost effective.
A    Northamptonshire Highways would advise KBC once information was available from consultants.
A
Yes there will be a consultation period.  Details relating to surface water would have to be given in the application.  If this was not acceptable after contact with the Environment Agency and AWA, it would be rejected.
A    The means already existed for connecting utilities across the A14.
A
Northamptonshire Highways were still waiting for information from the developers and consultants.  Will ask them to report back to the next meeting.
A   This comment would be noted. It was advised that the official naming process normally took place after the planning application had been approved.

A   This junction would be improved, but no detailed plans had yet been worked up. 
	Richard Hall

Richard Hall
	

	13.EKLF.47
	ITEMS FOR NEXT MEETING
Wicksteed Park Junction

Right of way off Warkton Lane 
	
	
	

	13.EKLF.48

	DATE OF NEXT MEETING

24th April 2014
	
	
	


(The meeting started at 6.00 pm and ended at 7.30 pm)

Signed ………………………………………………………………………………………………… 

Chair

East Kettering Liaison Forum No. 1
21.01.14

