Timeline of Key Events

East of Kettering
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Outline approval kept alive - RM’s submitted (Hallam & Persimmon) 





A14 jnct 10a and WeWa design principles and costs – on going





Drainage Strategy Applications submitted – Committee Approved





Government, HCA, LEPS, NIP Funding agreed £17.34m





RM consultations underway.


Access D being examined. 





S106 renegotiated 





Full application – Taylor Wimpey 





Drainage strategy being examined in detail for foul sewage





Discharge and variation of conditions submitted including foul drainage.





A14 jnct10a design work starting. WeWa business case being formulated





Submission of Reserved Matters for Surface Water Drainage and Accesses D, E and F





Please note that this timeline is part of on-going work and is subject to change





Extension of Time applications submitted (on hold until autumn)





March 2013





April 2013





May 2013





June 2013





July 2013





August 2013





September 2013





October 2013





November 2013





December 2013





Collaboration Agreement due for completion – summer.


Not Yet Completed





Site clearance work due to start - summer





Reserved Matters - David Wilson/Barrett approved by committee on 4th February





Reserved Matters - Surface Water Drainage approved by committee on 4th February





Discussions to start on District Centre design 





Discharge of RMA conditions (materials etc)








Application for primary school submitted (PS4)





Access F Approved at committee on 4th February





Access E approved at committee on 27th February





Access D approved at committee on 27th February





WeWa business case to be confirmed. A14 j10a principal costs and design agreed for funding bid.





January 2014





February 2014





March 2014





April 2014





May 2014





June 2014





July 2014





August 2014





September 2014





November 2014





December 2014





October 2014





Work due to start for Access D (Warkton Ln/Deeble Rd), other road improvements and traffic calming works – late Autumn





Taylor Wimpey & Persimmon revised Reserved Matters due to be submitted





SUDS Attenuation Basin due  winter 2014/15





Foul Drainage Strategy work start.  Complete late summer 2016





Taylor Wimpey revised Reserved Matters application received





Roxhill Business Park  reserved matters application potentially due in





SUDS works due to start summer 





Primary school approved by committee 23rd July








Access F works due to start. Phase 1 interim – winter/spring 2015





Collaboration agreements due to be completed in Autumn (Nov/Dec)





Reserved Matters applications for internal road links to be submitted





Discharge of conditions for internal roads





Health options discussions for District Centre





Business Case for Jnct 10a to be submitted to Central Government – autumn							





First Primary School (PS4) starts on site – autumn (Nov)





J10 works with Roxhill development A6 alignment works due to start late summer





First house completed. Potential RMA submitted for E3 employment site





Road from new Access F / jnct10 into centre of site due to complete





Road from Access E (Barton Rd/ Warkton Ln) to the school due to be completed





Access D (Warkton Ln/Deeble Rd) works due to complete





Other RMA applications to be submitted





Access E (Barton Rd/Warkton Ln) traffic lights due to start





First house foundation due to start – spring 2015





Other road improvements due to be completed - spring





Other internal road construction starts





Taylor Wimpey and Persimmon Reserved Matters application due to committee





Internal road linking Access E to Access F due to start spring





Potentially 180 houses complete from 3 development sites. 





By end of 2016 another 290 houses due to be available





Taylor Wimpey possible start on site – late spring 





Completion of Access F into site from A14 jnct10





Potential detail RMA for District Centre - summer





Primary school due to open





Persimmon Homes possible start on site - summer 





January 2015





February 2015





March 2015





April 2015





May 2015





June 2015





July 2015





August 2015





September 2015





December 2015





November 2015





October 2015





Layout of Public Open Space due in 





Other RMA for housing parcels to be submitted





Technical work on J10a may start





SUDS Drainage due for completion





January 2016





February 2016





March 2016





April 2016





May 2016





June 2015





July 2016





August 2016





September 2016





December 2016





November 2016





October 2016





Layout of Public Open Space due in 





Possible timetable for Jct 10a delivery could be set out summer 2016 





Work on the district Centre reserved matter applications 
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