Timeline of Key Events

East of Kettering
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Please note that this timeline is part of on-going work and is subject to change





Drainage strategy being examined in detail for foul sewage





RM consultations underway.


Access D being examined. 





Drainage Strategy Applications submitted – Committee Approved





A14 jnct 10a and WeWa design principles and costs – on going





Outline approval kept alive - RM’s submitted (Hallam & Persimmon) 





March 2013





April 2013





May 2013





June 2013





July 2013





August 2013





September 2013





October 2013





November 2013





December 2013





Extension of Time applications submitted (on hold until autumn)





S106 renegotiated 





Full application – Taylor Wimpey 





A14 jnct10a design work starting. WeWa business case being formulated





Government, HCA, LEPS, NIP Funding agreed £17.34m





Submission of Reserved Matters for Surface Water Drainage and Accesses D, E and F





Discharge and variation of conditions submitted including foul drainage.





Site clearance work due to start - summer





Reserved Matters - David Wilson/Barrett approved by committee on 4th February





Reserved Matters - Surface Water Drainage approved by committee on 4th February





Discussions to start on District Centre design 





Discharge of RMA conditions (materials etc)








Application for primary school submitted (PS4)





Access F Approved at committee on 4th February





Access E approved at committee on 27th February





Access D approved at committee on 27th February





WeWa business case to be confirmed. A14 j10a principal costs and design agreed for funding bid.





January 2014





February 2014





March 2014





April 2014





May 2014





June 2014





July 2014





Primary school approved by committee 23rd July








Taylor Wimpey & Persimmon revised Reserved Matters due to be submitted





First Primary School (PS4) starts on site – autumn (Nov)





Taylor Wimpey revised Reserved Matters application received





October 2014





December 2014





November 2014





September 2014





August 2014





Reserved Matters applications for internal road links to be submitted





Discharge of conditions for internal roads





Business Case for Jnct 10a to be submitted to Central Government – autumn							





Collaboration Agreement due for completion – Dec 2015





We Wa link road technical working group restarted.





December 2015





January 2015





February 2015





March 2015





April 2015





May 2015





June 2015





July 2015





August 2015





September 2015





November 2015





October 2015





Primary school opened – PS4





Taylor Wimpey Reserved Matters application approved by committee





Persimmon Reserved Matters application approved by committee April





Junction 10a funding agreed





Technical work on J10a started June 2015





Health facilities ongoing discussions





January 2016





February 2016





March 2016





April 2016





May 2016





June 2015





July 2016





August 2016





September 2016





December 2016





November 2016





October 2016





SUDS Drainage due for completion





Roxhill Business Park reserved matters application potentially due in summer 2016





Possible timetable for Jct 10a delivery could be set out summer 2016. Possible start on site 2021/2022





Possible 50 – 60 houses started





Link Road/Cranford Road to Centre of site – winter 2016





Taylor Wimpey possible start on site – late summer 2016





Persimmon Homes on site – late spring 2016





Access E (Barton Rd/Warkton Ln) traffic lights due to start spring 2016





Woodlands Ave due to start Jan 2016





J10 works with Roxhill development A6 alignment works due to start late summer 2016





Completion of Access F into site from A14 junction 10 to Cranford Road – Summer/Autumn 2016





First house starts Spring 2016 David Wilson Homes





Access F works due to start Phase 1 interim – spring 2016





Attenuation Ponds due to start – Jan 2016





Work due to start for Access D (Warkton Ln/Deeble Rd), other road improvements and traffic calming works – Jan 2016





Strategic drainage due to start Jan 2016





January 2017





February 2017





March 2017





April 2017





May 2017





June 2017





July 2017





August 2017





September 2017





December 2017





November 2017





October 2017





Technical work programme for Junction 10a potentially agreed





Technical work programme for We Wa potentially agreed





Work on the District Centre potential start





Health Facility potentially planned late summer





Other RMA for housing parcels to be submitted 2017





Work on the district Centre reserved matter applications 2017





Potential detail RMA for District Centre – summer 2017





Layout of Public Open Space due in Feb 2017





Road from Access E (Barton Rd/ Warkton Ln) to the school due to be completed spring 2017





Layout of Public Open Space due in 
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