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	1
	Junction of Deeble Road and Warkton Lane (Access D)

	Details
	Roundabout

	Delivered through
	Redrow – mini roundabout
Kettering East – Roundabout

	Estimated start date
	January  2016

	
	

	2
	Junction of Barton Road and Warkton Lane (Access E)

	Details
	Double traffic light signals

	Delivered through
	Redrow – Single traffic light junction
Kettering East – Double traffic light junction

	Estimated start date
	Spring 2016

	
	

	3
	Junction of Barton Road and Junction 10 of the A14 (Access F)

	Details
	Roundabout

	Delivered through
	Kettering East development

	Estimated start date
	Spring 2016

	
	

	4
	Junction of Barton Road and Woodlands Avenue

	Details
	Traffic lights

	Delivered through
	Redrow development

	Estimated start date
	January  2016

	
	

	5
	Junction of Barton Road and Cranford Road (Junction ’g’)

	Details
	Design work is currently being undertaken

	Delivered through
	Kettering East development

	Estimated start date
	Not yet decided


	
	

	6
	Junction of Barton Road and St Botolph’s Road

	Details
	Traffic lights

	Delivered through
	Redrow development

	Estimated start date
	Not yet decided

	
	

	7
	Junction of Barton Road and Windmill Avenue (Junction ‘e’)

	Details
	Design work is currently being undertaken

	Delivered through
	Kettering East development 

Redrow – HIST contributions

	Estimated start date
	Not yet decided

	
	

	8
	Junction of Barton Road, Pytchley Road and London Road (Junction ‘d’)

	Details
	Design work is currently being undertaken

	Delivered through
	Kettering East development

Redrow – HIST contributions

	Estimated start date
	Not yet decided

	
	

	9
	Junction of Windmill Avenue and Deeble Road (Junction ‘c’)

	Details
	Roundabout improvements

	Delivered through
	Highways with monies from S106 agreement 

	Estimated start date
	April 2016

	
	

	10
	Junction of Windmill Avenue and St Marys Road (Junction ‘b’)

	Details
	No works commissioned yet

	Delivered through
	Kettering East – Phase II of development

	Estimated start date
	During Phase II of the development


	
	

	11
	Junction of Windmill Avenue and Stamford Road (Junction ‘a’)

	Details
	No works commissioned yet

	Delivered through
	Kettering East – Phase II of development

	Estimated start date
	During Phase II of the development

	
	

	12
	Junction of Elizabeth Road, Margaret Road and Valley Walk (Access C)

	Details
	No works commissioned yet

	Delivered through
	Kettering East – Phase II of development

	Estimated start date
	During Phase II of the development

	
	

	13
	Junction of Polwell Lane and Altendiez Way

	Details
	Lining works

	Delivered through
	Redrow development

	Estimated start date
	Not yet decided

	
	

	14
	Gotch Road Traffic Calming Scheme - Completed

	Details
	Change to priority and car parking arrangement for shop



	Delivered through
	Redrow development

	Completion date
	April 2015

	
	

	15
	Cranford Road Traffic Calming Scheme

	Details
	Village gateway feature

	Delivery
	Kettering East development or NCC

	Estimated start date
	 Not yet decided


	
	

	16
	St Catherine’s Road Traffic Calming Scheme

	Details
	Alteration to speed limit with light up sign.
Visibility Improvements 

Pedestrian refuge island

	Delivered through
	Kettering East development

	Estimated start date
	Not yet decided

	
	

	17
	Deeble Road and Warkton Lane Traffic Calming Scheme

	Details
	Raised tables with roundabouts

	Delivered through
	Kettering East development

	Estimated start date
	Not yet decided – dependent on availability of finance


