
ID Task Name Duration

1 East Kettering SUE 284 days

2 Enabling Works 28 days

3 Site Setup 28 days

4 Establish Haul Roads 18 days

5 Establish Main Compound 10 days

6 Attenuation Pond 116 days

7 Site Clearance & Topsoil Strip 12 days

8 Excavation to Stockpile 40 days

9 Outfall Link 64 days

10 Inlets 68 days

11 Landscaping 32 days

12 Circular Road 255 days

13 Site Clearance & Topsoil Strip 10 days

14 Surface Water Drainage 23 days

15 Foul Water Drainage 7 days

16 Highway Drainage 1 day

17 Roads 66 days

18 Services 17 days

19 Footways 17 days

20 Circular Road Complete 0 days

21 Infill Road 251 days

22 Site Clearance & Topsoil Strip 15 days

23 Foul Water Drainage 40 days

24 Surface Water Drainage 33 days

25 Highway Drainage 45 days

26 Roads 96 days

27 Services 83 days

28 Footways 103 days

29 Completion Works 0 days

30 Cranford Rd S278 181 days

31 Topsoil Strip 2 days

32 Install Road Diversion 10 days

33 Foul Water Drainage 69 days

34 Surface Water Drainage 63 days

35 Highway Drainage & Gullies 11 days

36 Phase 1 134 days

37 Roads 20 days

38 Services Diversions / Protection 70 days

39 New Services 37 days

40 Footways 9 days

41 Phase 2 - Roads 8 days

42 Phase 3 - Roads 9 days

43 Completion Works 0 days

44 Access F S38 North 186 days

45 Site Clearance & Topsoil Strip 3 days

46 Foul Water Drainage 20 days

47 Surface Water Drainage 23 days

48 Highway Drainage 11 days

49 Roads 86 days

50 Services 45 days

51 Footways 39 days

52 Completion Works 0 days

53 Access F S38 South 171 days

54 Site Clearance & Topsoil Strip 9 days

55 Foul Water Drainage 21 days

56 Surface Water Drainage 15 days

57 Highway Drainage 12 days

58 Roads 78 days

59 Services 46 days

60 Footways 38 days

61 Completion Works 0 days

62 Access F S278 229 days

63 Phase 1 (Offline) 145 days

64 Site Clearance & Topsoil Strip 12 days

65 Drainage 22 days

66 French Drain 6 days

67 Roundabout Chevron Paving 15 days

68 Services 45 days

69 Islands 24 days

70 Footways 18 days

71 Services Diversion 41 days

72 Phase 2 (Inc 1 week services) 12 days

73 Phase 3 19 days

74 Phase 4 15 days

75 Phase 5 17 days

76 Drainage 5 days

77 Finishing Works 9 days

78 Access E S278 166 days

79 Services Diversions 55 days

80 Phase 1 - North (Offline) 69 days

81 Bungalow Demolition 17 days

82 Site Clearance, Topsoil & Tree Removal 3 days

83 Drainage 5 days

84 Roads 29 days

85 Services 12 days

86 Footways 19 days

87 Phase 2 - Warkton Lane (East) 19 days

88 Site Clearance & Topsoil Strip 1 day

89 Footways 9 days

90 Phase 3 - Warkton Lane (West) 79 days

91 Site Clearance & Topsoil Strip 1 day

92 Footways 3 days

93 Phase 4 - South 26 days

94 Draiange 8 days

95 Footways 16 days

96 Phase 5 - Islands & Signals 1 day

97 Access E S278 Completion 0 days

98 Access E S38 - East 196 days
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99 Site Clearance & Topsoil Strip 19 days

100 Foul Water Drainage 10 days

101 Surface Water Drainage 13 days

102 Highway Drainage 7 days

103 Roads 81 days

104 Footways 20 days

105 Access E S38 - East - Complete 0 days

106 Access E S38 - West 244 days

107 Site Clearance & Topsoil Strip 21 days

108 Foul Water Drainage 12 days

109 Surface Water Drainage 11 days

110 Highway Drainage 8 days

111 Roads 78 days

112 Services 83 days

113 Footways 112 days

114 Access E S38 - East & West Complete 0 days

115 Completion Date 0 days
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