Timeline of Key Events

East of Kettering


Please note this is subject to change as there are a number of items that have on going technical work and agreements to be completed and to be put in place.
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Work on site clearance to start.    





EK Committee – conditions.


RMA’s and Full to EK Committee 





WeWa road business case to be confirmed. 


A14 J10a – principal design and cost agreed for RGF bid.    





A14 Jct 10a design principle  and cost agreed.    





Government announcements in Autumn statement regarding RGF £30m A14 Jct 10a. RMA – Suds to be submitted.





Drainage strategy to be agreed. 





Discharge of conditions and variation of conditions to be submitted including foul drainage.





A14 Junction 10a design work starting. Access F_RMA submit. WeWa Business case being formulated





Drainage strategy being examined in detail for foul sewage  





Full application – Taylor Wimpey 





Consultations underway. Access D being examined. 





S106 renegotiated 





Outline approval kept alive with the submission of 2 RMA (Hallam & Persimmon)





Extension of Time applications submit (hold on to until Autumn)





March 2013





April 2013





May 2013





June 2013





July 2013





August 2013





September 2013





October 2013





November 2013





December 2013





Internal road construction starts.





December 2014





EK Committee – Primary school





Discharge of conditions for internal roads








SUDS Attenuation Basin finished. 








Jct 10 / Access F works completed. Phase 1 interim, 








First house completed: Potentially.


Potential submit RMA - Employment E3 site     








RMA for internal road links submitted








Detailed application for A14 Jct 10a to be submitted








E/D – Access works completed. Potential RMA for Primary School.     








Jct 10 / Access F works start.





First house foundation started.    





RMA – SUDS EK Committee    





Discharge of detail RMA conditions    





District Centre design discussions start    





Drainage works started due to be completed Summer 2016    





Access points to start.    





January 2014





February 2014





March 2014





April 2014





May 2014





June 2014





July 2014





August 2014





September 2014





October 2014





November 2014





First Primary School starts on site. Ready September 2016








Potentially 50 houses completed from 3 development sites. 








January 2015





February 2015





March 2015





April 2015
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