Please note that this timeline is part of on-going work and is subject to change

Timeline of Key Events

East of Kettering

Version 2;: 22/08/13

Extension of Time applications
submit (hold on to until Autumn)

March 2013

Outline approval kept alive with the
submission of 2 RMA (Hallam &
Persimmon)

S106 renegotiated

April 2013

May 2013

Consultations underway. Access D
being examined.

Full application — Taylor Wimpey

June 2013

July 2013

Drainage strategy being examined
in detail for foul sewage

A14 Junction 10a design work
starting. WeWa Business case
being formulated

Submission of RMA for Access D, E
and F

Discharge of conditions and
variation of conditions to be
submitted including foul drainage.

September 2013

§

EK Committee — conditions
(Autumn). RMA’s and Full to EK
Committee

WeWa road business case to be
confirmed.

Al14 J10a — principal design and
cost agreed for RGF bid.

October 2013

Drainage strategy to be agreed.

Potential RMA — to be submitted for
Primary School

November 2013

Work on site clearance due to start,
Autumn.

Potential Government
announcements in Autumn
statement regarding funding for A14
Jct 10a. RMA — SUDS to be
submitted, Autumn.

December 2013

Al14 Jct 10a design principle and
cost agreed.
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Access works due to start, early
2014

January 2014

Foul Drainage Strategy works
started, due to be completed
Summer 2016

District Centre design discussions
start

February 2014

Discharge of detail RMA conditions
(materials etc)

SUDS works due to start Spring

First house foundation due to start
Spring

Jct 10 / Access F works due to start
Spring

Primary school application due for
determination by committee

Access works for E and D to be
completed.

Detailed application for A14 Jct 10a
to be submitted: Summer

First house completed: Summer.
Potential submit RMA for
Employment E3 site

RMA for internal road links
submitted

Jct 10 / Access F works completed.
Phase 1 interim,

April 2014

SUDS Attenuation Basin finished

August 2014

Discharge of conditions for internal
roads

Other development parcels to be
submitted, Autumn

September 2014

October 2014

November 2014

Other internal road construction
starts.

December 2014
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Potentially 50 houses completed
from 3 development sites.

First Primary School starts on site.
Ready September 2016

February 2015

March 2015

April 2015

April 2015

May 2015

June 2015

July 2015

August 2015

September 2015

Primary school due to open
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