

Timeline of Key Events East of Kettering



Timeline of Key Events East of Kettering Primary school approved by committee 23rd July July 2014 August 2014 Taylor Wimpey revised Reserved September 2014 Matters application received First Primary School (PS4) starts on site – autumn (Nov) October 2014 Discharge of conditions for internal roads November 2014 Business Case for Jnct 10a to be submitted to Central Government Taylor Wimpey & Persimmon autumn revised Reserved Matters due to be submitted Reserved Matters applications for internal road links to be submitted December 2014

Timeline of Key Events East of Kettering









